
ADAIR COUNTY 

PROJECT DEVELOPMENT BOARD 

JUNE 29, 2010 

MINUTES 

 

The Adair County Project Development Board met in regular session on Tuesday, June 

29, 2010 at 4:00 p.m. CST at the Adair County Judicial Center.  Board members present 

for the meeting were Judge/Executive Ann Melton, Circuit Clerk Dennis Loy, Magistrate 

Billy Coffey, and Attorney Marshall Loy.  Project Manager Ronnie McCall was also 

present for the meeting. 

 

The first item on the agenda was approval of minutes.  No minutes were presented.  Will 

present at next meeting. 

 

The next item on the agenda was discussion of the Carmicle Masonry Bill.  Mr. Bing 

Ewing with DLZ does not think we should pay them any more.  Judge Melton stated that 

the PDB Board is who decided the columns should be changed from square tops to the 

round tops.  Judge Melton made a motion to pay the additional money to Carmicle 

Masonry provided that the bill is approved by AOC Budget department.  Marshall Loy 

seconded the motion.  The vote was unanimous for approval. 

 

Approval of Bills was next on the agenda.  Bills presented for payment are as follows: 

  

DLZ Architects  $9,921.94 

 Branscum Construction $231,557.72 

 Tim Smith   $6,250.00 

 Sherwin Williams Company $211.19 

 Atlas Enterprises  $9,560.00 

 

Marshall Loy made the motion to approve the bills for payment.  Dennis Loy seconded 

the motion.  The vote was unanimous for approval. 

 

Construction Manager Report – no one present from Branscum Construction Co. 

 

Architect Report – Bing has spoken to Jeff Cook on the phone.  Todd Saddler is working 

with Jason on the punch list items.  They hope to be finished by the end of July.  Bing 

will come down early for the next PDB meeting to go over punch list room by room and 

send Jeff and updated list. 

 

Other Business – Change Orders51-53 were presented for consideration: 

  Change Order 51 – provide and install steel site furniture as requested by 

AOC. $16,284.00 

  Change Order 52 – provide and install hadco light fixtures. $10,548.74. 

  Change Order 53 – chandeliers $11,800.00 

 



Marshall Loy made the motion to approve the change orders.  Judge Melton seconded the 

motion.  The vote was unanimous for approval. 

 

The next meeting date will be Tuesday, July 27, 2010 at 4:00 p.m. CST. 

 

Motion to adjourn by Marshall Loy, seconded by Billy Coffey.  Unanimous for approval. 

 

 

 

Respectfully submitted 

Gale Cowan 

PBB Secretary 


